

Sprint 1

We implemented third party auth on our site with a basic dashboard example. We also got the site deployed to azure. It took a long time to get it deployed but we pulled through in the end.

Sprint 2

We implemented user types/roles and a user profile page. We added the ability to create reports and inserted such into the database. We also added a map that shows the wards and added session validation Unfortunately, Nakai was in hospital at this time which added extra pressure on the team.

Sprint 3

This sprint was extra-long and we managed to get the bulk of the project done. We managed to implement priorities to reports, real-time notifications to users. Assigning reports to workers, and managing users. Claiming reports and changing their status. Adding the reports as pins on the map. And a massive UI overhaul.

Sprint 4

This sprint was a QOL sprint. We made things flow better on the pages. Added worker verification, and a worker analytics page that had export to pdf. We also implemented a feature to export a report one has made to pdf as well. And we touched up on some of the diagrams that needed updating.