

Municipal Reporting Portal

Daily Scrum Summaries

02 April 2026 – 18 May 2026

Team Members: Sohrab · Caleb · Hussain · Kobe · Nakai

Sprints 1 – 4 · 12 Scrum Sessions

DAILY SCRUM SUMMARY

Municipal Reporting Portal · 02 April 2026

Sprint	Sprint 1 – Project Setup
Attendees	Sohrab, Caleb, Hussain, Kobe, Nakai
Format	Virtual (Discord Call)
Duration	19:30 – 21:30

What did we complete since the last meeting?

- Project kick-off – no prior work completed.

What are we working on today?

- Reviewed and navigated the GitHub repository for the Municipal Reporting Portal.
- Configured the Scrum board in GitHub Projects (columns: Product Backlog, Sprint Backlog, In Progress, Done).
- Discussed and agreed on task assignment using GitHub's assignees feature.
- Outlined the Scrum workflow: tasks selected in meetings, assigned to individuals, tracked via the board.
- Raised initial backend technology question (PostgreSQL vs alternatives).

Blockers & Impediments

- Hussain has limited repository access (outside collaborator only) – organisation invite not yet received.
- Backend technology (PostgreSQL) not yet finalised.

DAILY SCRUM SUMMARY

Municipal Reporting Portal · 05 April 2026

Sprint	Sprint 1 – Setup & Authentication
Attendees	Sohrab, Caleb, Hasain, Kobe
Format	Virtual (Discord Call)
Duration	19:30 – 20:00

What did we complete since last meeting?

- ▶ Repository access issues partially addressed.
- ▶ Team members reviewed the GitHub repo and Scrum board.

What are we working on today?

- ▶ Demonstrated a working login/authentication prototype using 'better auth' (supports Google, Facebook, Microsoft, etc.).
- ▶ Discussed TypeScript vs JavaScript adoption – TypeScript recommended for IntelliSense; awaiting tutor approval.
- ▶ Agreed on daily scrum check-ins at 7:00 PM via WhatsApp or voice call.
- ▶ Clarified user stories and story points – effort estimated in days; to be added to the GitHub board.
- ▶ Planned three core pages for Sprint 1: Homepage, Login/Signup, and Dashboard.
- ▶ Agreed to use Figma for shared UI design reference.
- ▶ Repo to be restructured with Next.js setup before the team pulls and submits pull requests.

Blockers & Impediments

- ▶ TypeScript adoption pending tutor confirmation.
- ▶ Repo restructuring not yet started – development on hold until complete.
- ▶ User stories and story points have not yet been added to the Scrum board.

DAILY SCRUM SUMMARY

Municipal Reporting Portal · 11 April 2026

Sprint	Sprint 1 – Frontend & Merge Prep
Attendees	Caleb, Kobe, Nakai, Husain

Format	Virtual (Discord Call)
Duration	19:30 –

What did we complete since the last meeting?

- Each team member created their own homepage branch.
- Authentication (login/logout) implemented and working with session persistence.
- Figma design created by Caleb.
- Navbar, footer, and basic dashboard page implemented.

What are we working on today?

- Decided to use Caleb's branch as the main frontend base; all branches to merge into dev, then main.
- Agreed on Tailwind CSS for styling with global colour variables.
- Kobe is taking responsibility for Azure deployment and database integration – deployment currently shows success, but the site is inaccessible.
- Nakai to integrate code coverage tool (TDD not required this sprint – research only).
- User stories reviewed: minimum 4 required; existing stories deemed sufficient with minor wording tweaks.
- Team brainstormed application names (Vuma Report, Ubuntu Report, Municipal Connect, Urban Resolve) – no final decision; vote planned.
- Session timeout flagged as an optional feature.

Blockers & Impediments

- Azure deployment shows success, but the site is not accessible – the main branch lacks functional content.
- Some members are using local SQLite; the database is not yet standardised to Azure.
- Merge conflicts are expected due to different branch structures.

DAILY SCRUM SUMMARY

Municipal Reporting Portal · 12 April 2026

Sprint	Sprint 1 – Azure Deployment
Attendees	Caleb, Husain, Nakai, Kobe, Sohrab
Format	Virtual (Discord Call)
Duration	20:00 –

What did we complete since the last meeting?

- Frontend branches are being prepared for merge.
- Azure App Service created and linked to GitHub via CI/CD.

What are we working on today?

- Configured Azure App Service with Node.js 22; tested South Africa North region (some members limited to Brazil).
- Identified free-tier (F1) limitations – insufficient storage causing build failures; some members upgraded to Basic (B1).
- Discovered builds succeed but applications fail to load – root causes include missing npm install during deployment, incorrect YAML config, missing environment variables, and deployment of source instead of build output.
- Added environment variables (SCM_DO_BUILD_DURING_DEPLOYMENT, Node version) and restarted app services.
- Identified project size (~900 MB with node_modules) as a performance issue.
- Discussed splitting frontend and backend into two separate Azure Web Apps – not yet implemented.
- Agreed to continue debugging individually and share solutions in the group chat.

Blockers & Impediments

- Azure deployment failing – application not accessible despite successful builds.
- Free-tier storage constraints are causing build failures.
- Large project size (node_modules) causing 4–30-minute build/deployment times.
- Multiple unintentional YAML workflow files created – causing deployment confusion.

DAILY SCRUM SUMMARY

Municipal Reporting Portal · 16 April 2026

Sprint	Sprint 2 – Sprint Planning
Attendees	Nakai, Sohrab, Husain, Kobe, Caleb
Format	Virtual (Discord Call)
Duration	19:30 –

What did we complete since the last meeting?

- Sprint 1 wrap-up; branches partially merged.
- Role-based access demonstrated working dynamically on the dashboard.

What are we working on today?

- ▶ Allocated Sprint 2 tasks and defined roles: Admin, Worker, Resident with role-based access control.
- ▶ Agreed on feature priority: (1) Authentication & access control, (2) User system stability, (3) Reporting system, (4) Map visualisation & uploads.
- ▶ Planned reporting fields: issue type/category, location, status (assigned/in progress/completed/escalated), priority, image URL.
- ▶ Assigned UML diagrams: Class (Kobe), Activity (Husain), Use Case (Caleb), Deployment (Sohrab), Component (Nakai) – target Saturday.
- ▶ Agreed on branching strategy: main → production, dev → integration, feature branches → development.
- ▶ Adopted TDD with a minimum 50% code coverage target; Jest to be set up on a separate testing branch.
- ▶ Discussed Cloudinary for image uploads and GeoJSON ward data for interactive maps.
- ▶ Clarified that Admins assign priority, set tasks, and verify municipal workers; max ~2 admins per municipality.

Blockers & Impediments

- ▶ Work previously being pushed directly to main – new branching workflow needs to be followed immediately.
- ▶ No formal task list yet – Kobe to formalise allocations.
- ▶ Naming of the project still unresolved.

DAILY SCRUM SUMMARY

Municipal Reporting Portal · 18 April 2026

Sprint	Sprint 2 – Daily Stand-Up
Attendees	Caleb, Husain, Kobe
Format	Virtual (Discord Call)
Duration	Stand-Up

What did we complete since the last meeting?

- ▶ Sprint 2 planning completed; task allocation in progress.
- ▶ UML diagram work started.

What are we working on today?

- ▶ Caleb: Limited diagram progress; shifted focus to programming components to unblock merging.
- ▶ Husain: Map functionality implemented and tested locally using wards.json; UI switching between wards/issues working correctly.
- ▶ Identified data pipeline inefficiency: GeoJSON → SQL → Neon DB → fetch → JSON conversion causing performance delays.

Blockers & Impediments

- ▶ Map data moved to Neon DB for deployment – fetching entire dataset at once causes frequent timeouts (success rate ~1/15 attempts).
- ▶ wards.json cannot be uploaded to GitHub due to file size limits.
- ▶ Free-tier server constraints limit large dataset handling.

DAILY SCRUM SUMMARY

Municipal Reporting Portal · 06 May 2026

Sprint	Sprint 3 – Daily Scrum Progress Update
Attendees	Nakai, Sohrab, Husain, Kobe, Caleb
Format	Virtual (Discord Call)
Duration	Daily Scrum

What did we complete since the last meeting?

- ▶ Sprint 2 deliverables finalised.
- ▶ Initial worker dashboard UI scaffolded.
- ▶ Real-time notification system in development.

What are we working on today?

- ▶ Kobe: Completed municipal worker dashboard UI – assigned, unassigned, and completed task sections built; fixed role mismatch (DB returns 'municipal worker' not 'worker'); added post-login dashboard navigation button.
- ▶ Nakai: Proposed building a reusable table component, starting with the complaints table.
- ▶ Caleb: Recommended creating/updating an ERD before adding new database tables to reduce complexity.
- ▶ Husain & Kobe: Demonstrated role-based dashboard navigation via components/profile.tsx; admin dashboard pages exist but were not yet connected to navigation.
- ▶ Caleb: Real-time notifications fully implemented – appear in-app, update unread count dynamically, and support 'mark all as read'. Timestamps currently incorrect.
- ▶ Agreed municipality assignment belongs in the admin dashboard, not worker functionality; municipality to remain a field for now rather than a separate table.
- ▶ Agreed that each API endpoint/function should use a separate route file.
- ▶ Profile popup bug identified: only closes when clicking specific areas.

Blockers & Impediments

- ▶ Worker dashboard endpoints not yet connected to the frontend.
- ▶ Notification timestamps are inaccurate.
- ▶ Admin dashboard navigation buttons not yet wired up.
- ▶ No dummy data yet for worker dashboard sections.

DAILY SCRUM SUMMARY

Municipal Reporting Portal · 10 May 2026

Sprint	Sprint 3 – Finalisation & Integration
Attendees	Husain, Kobe, Sohrab, Nakai, Caleb
Format	Virtual (Discord Call)
Duration	Technical Sync / Sprint Wrap-Up

What did we complete since the last meeting?

- ▶ Worker dashboard endpoints are partially connected.
- ▶ Reusable table component development started.
- ▶ Notification system tested and mostly stable.

What are we working on today?

- ▶ Confirmed Sprint 3 UML requirements: update existing diagrams; at least one user story requires 5 UML diagrams.
- ▶ Current code coverage is ~40%; agreed to exclude UI files from coverage config and target a minimum of 60%.
- ▶ Agreed to push Azure deployment before final polishing of test cases and UML diagrams.
- ▶ Resolved duplicate report strategy: allow submissions, flag potential duplicates, and require manual verification instead of auto-blocking.
- ▶ Kobe demonstrated a worker dashboard: claim report, status updates (Acknowledged/In Progress/Resolved), and completed reports section – team praised modern, clean design.
- ▶ Added latitude/longitude fields to the reports table (report_feedback); agreed that map-click coordinates are more accurate than device geolocation for complaint location.
- ▶ Municipality detection uses the ward polygon dataset to compare coordinates against ward boundaries.
- ▶ Planned public dashboard: read-only map, public analytics (total/resolved/unresolved reports), no complaint logging for anonymous users.
- ▶ Agreed merge workflow: PRs into dev → intermediate branch for testing → final merge into main.
- ▶ Collaboratively resolved merge conflicts across the dashboard.tsx, complaint forms, worker dashboard files, layout/navigation, auth helpers, map, and notifications.
- ▶ Caleb added a notification bell to the navbar; map ward route logic optimised; Leaflet dependencies installed; TypeScript errors addressed.
- ▶ Prisma confirmed not currently required and may be removed.

Blockers & Impediments

- ▶ Code coverage below 60% target.

- ▶ Notification database table errors encountered during testing (missing tables on the active Neon branch).
- ▶ Map search functionality temporarily removed due to instability.
- ▶ Multiple active feature branches create a merge conflict risk.
- ▶ TypeScript build errors are still present.

DAILY SCRUM SUMMARY

Municipal Reporting Portal · 14 May 2026

Sprint	Sprint 4 – Async Progress Update (WhatsApp)
Attendees	Kobe, Husain, Caleb, Sohrab, Nakai
Format	WhatsApp Group
Duration	Async Check-In

What did we complete since the last meeting?

- ▶ Sprint 3 submitted; codebase merged and deployed.
- ▶ Sprint 4 planning completed; tasks allocated.

What are we working on today?

- ▶ Kobe: Working on duplicate report checking feature.
- ▶ Husain: Added functionality allowing users to click outside a form/modal to close it.
- ▶ Caleb: Implemented complaint pin functionality on the map.
- ▶ Sohrab: Started working on analytics for the worker dashboard.
- ▶ Nakai: Redesigned buttons for the pending, accepted, and denied tables.

Blockers & Impediments

- ▶ No blockers reported

DAILY SCRUM SUMMARY

Municipal Reporting Portal · 16 May 2026

Sprint	Sprint 4 – Map Debugging & Scraper Discussion
Attendees	Husain, Caleb, Kobe, Nakai, Sohrab
Format	Virtual (Discord Call)
Duration	Technical Troubleshooting Session

What did we complete since the last meeting?

- Duplicate report checking in progress.
- Map complaint pins added.
- Worker dashboard analytics started.

What are we working on today?

- Investigated map rendering issues affecting localhost – suspected to originate from a newly created file.
- Observed branch-specific behaviour: localhost rendered differently depending on the active branch.
- Agreed to debug collaboratively via screen-sharing walkthrough to identify the problematic file.
- Caleb shared scraper execution details – runs via python scraper.py directly from the terminal; offered to share endpoint details to save time.
- Team agreed to pause further work once the map issue is resolved for the evening.

Blockers & Impediments

- Map changes appear to affect unrelated map functionality – root cause not yet isolated.
- Localhost rendering instability across branches.
- Time pressure late in the work session.

DAILY SCRUM SUMMARY

Municipal Reporting Portal · 17 May 2026

Sprint	Sprint 4 – Progress Review & Testing Coordination
Attendees	Caleb, Husain, Kobe, Nakai, Sohrab

Format	Virtual (Discord Call)
Duration	Sprint Review / Technical Coordination

What did we complete since the last meeting?

- ▶ Map debugging session conducted; root cause investigation underway.
- ▶ Scraper implementation is functional on Caleb's side.

What are we working on today?

- ▶ Nakai: Added restriction preventing promoted residents from claiming their own complaints; enforced municipality-based worker claim restrictions; refactoring and cleanup completed; test cases remaining.
- ▶ Husain: Created additional test cases; removed unused reports class; enforced feedback-only-for-own-complaints rule; replaced 'Show Report' button with redirect to original report when a duplicate is detected; improved overall UI consistency.
- ▶ Sohrab: Completed context page and interactive dashboard map – users can click KPI cards to filter, click list items to zoom map, and click map items to filter report lists. Implemented tutorial/help page. The assignments table now only shows reports resolved within the past month.
- ▶ Agreed analytics PDF generation downloads directly to client – no server-side storage; not template-based.
- ▶ Agreed on testing strategy: exclude pure display/UI components; test functions, conditional logic, and endpoints. Excluding UI-heavy components could raise coverage to ~65%.
- ▶ Identified duplicated upload logic across forms; agreed to refactor into a shared library/helper.
- ▶ All code must be merged into dev by the end of the day.
- ▶ Kobe and Nakai confirmed merges completed; Sohrab's changes not visible on GitHub despite local indications of a push – suspected pull/push confusion.

Blockers & Impediments

- ▶ Sohrab's commits not appearing on GitHub remotely – potential branch/push confusion.
- ▶ Duplicate test case work risk if team members don't pull the latest from dev first.
- ▶ Upload logic duplicated across forms – refactor needed.
- ▶ Coverage requirement not yet confirmed as met.

DAILY SCRUM SUMMARY

Municipal Reporting Portal · 18 May 2026

Sprint	Sprint 4 – Progress & Documentation
Attendees	Caleb, Husain, Nakai, Sohrab

Format	Virtual (Discord Call)
Duration	~15 minutes

What did we complete since the last meeting?

- ▶ Most branches merged into dev.
- ▶ Git synchronisation issue partially investigated.
- ▶ UI consistency improvements applied.

What are we working on today?

- ▶ No Azure-related issues affecting development at the time of the meeting.
- ▶ Diagram progress reviewed: Sequence Diagram (Kobe), Activity Diagram, and one User Story Diagram completed; minimum of 4 required – team on track.
- ▶ Refined Sprint 4 user stories: Resident Application, Tutorial Feature ('As a user, I want to click a tutorial button on the main dashboard so that I can learn how to use the system'), Analytics Export, plus Submit Application, Submit Feedback, Make Reports, View Reports – approximately 5 stories identified.
- ▶ Clarified Complaint ID vs Linked Complaint ID (linked ID used for duplicates; nullable unless flagged).
- ▶ Discussed system dependencies: report submission and feedback are primarily database-dependent; image uploads use Cloudinary.
- ▶ Improved component diagram accuracy while maintaining readability.
- ▶ Worker dashboard styling in progress; reports functionality nearing completion; feedback class implementation still outstanding.
- ▶ Discussed the possibility of downloadable analytics reports depending on feasibility and testing.

Blockers & Impediments

- ▶ Feedback class implementation not yet started.
- ▶ Remaining UML diagrams not yet complete.
- ▶ Downloadable analytics reports uncertain – feasibility and test coverage TBD.